

**AAA Pilot
Implementation Plan
DRAFT**

TBS	Task Name	Resp.	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07
1	AAA Pilot Setup											
1.1	Define Zones	AAA Committee	14-Dec-06									
1.2	Define League Structures	AAA Committee	14-Dec-06									
1.3	Define Zone Association Governance	AAA Committee		8-Jan-07								
1.4	Define Pilot Governance	AAA Committee		8-Jan-07								
1.5	Present Proposal to Presidents	AAA Committee		21-Jan-07								
1.6	Obtain Approval to Proceed - Minor Council	ODMHA		29-Jan-07								
1.7	Obtain Approval of Implementation Plan - Minor Council	ODMHA			12-Feb-07							
1.8	Initiate coach selection	AAA Committee				1-Mar-07						
1.9	Approve Colours	AAA Committee						5-May-07				
1.10	Approve Logos	AAA Committee							15-Jun-07			
2	AAA League Startup											
2.1	Define League Rules	AAA Committee	14-Dec-06									
2.2	Advise Districts of impact on lower level teams	AAA Committee			1-Feb-07							
2.3	Take decision on absorbing players	Districts						31-May-07				
2.4	Integrate AAA Zones into AA League and re-brand	Leagues				31-Mar-07						
2.5	Integrate AA Associations into A League and re-brand	Leagues				31-Mar-07						
2.6	Hold AAA Coaches Meeting	Leagues						2-May-07				
2.7	Schedule inaugural season	Leagues									31-Aug-07	
2.8	Plan and deliver season-opening showcase	All										15-Sep-07
3	AAA Zone Association Startup											
3.1	Define Association Rules	AAA Committee	14-Dec-06									
3.2	Name District Reps to Zone Boards	Districts			12-Feb-07							
3.3	Staff Zone Board					3-Mar-07						
3.3.1	Hold meeting for reps and AAA Committee Reps	AAA Committee										
3.3.2	Elect remaining members of Zone Boards	AAA Board, AAA Committee										
3.4	Coach Application Deadline	AAA Board				15-Mar-07						
3.5	Name coaches	AAA Board						1-May-07				
3.6	Submit colours	AAA Board						2-May-07				
3.7	Submit logos	AAA Board							1-Jun-07			
3.8	Announce logos, brand specific materials, sweaters, etc.	AAA Board							15-Jun-07			
3.9	Provide home game ice to AAA League	AAA Board							1-Jun-07			
3.10	Prepare for tryouts	AAA Board								31-Jul-07		
4	AAA Pilot Communication Plan											
4.1	Distribute Information to Minor Council	AAA Committee	14-Dec-06									
4.2	Build Web Site	AAA Committee	21-Dec-06									
4.3	Build and maintain FAQ	AAA Committee								31-Jul-07		
4.4	Distribute AAA Updates to Minor Council	AAA Committee	14-Dec-06	8-Jan-07	12-Feb-07	12-Mar-07	9-Apr-07	14-May-07	11-Jun-07	9-Jul-07	13-Aug-07	10-Sep-07
4.5	Distribute AAA Updates - web site	AAA Committee										15-Sep-07
4.6	Distribute AAA Updates - Newsletter	AAA Committee			12-Feb-07		1-Apr-07		1-Jun-07		1-Aug-07	